

Revised Project Deliverables Schedule

Tom Kelliher, CS 245

Oct. 1, 2006

1 Revised Deliverable Due Dates

1. 9/15: Refined requirements specification (3.4–3.9).
2. 9/20: Scenarios (2.2).
3. 9/17: Primary class list (3.10).
4. 9/27: Class diagrams (3.10).
5. 9/27: Use case descriptions and diagrams (3.10).
6. 9/29: Structured walk-through (in class) (3.8).
7. 10/11: Object diagrams (5.3).
8. 10/11: Revised class diagrams (5.2, 5.3).
9. 10/18: User interface mock-ups.
10. 10/11: State machines (4.7).
11. 10/18: Collaboration diagrams (5.3).
12. 10/25: Sequence diagrams (5.3).
13. 10/25: Object diagrams (5.3).
14. 11/1: Refined class diagrams (5.2, 5.3).
15. 11/1: Class skeletons (5.2).
16. 11/3: Informal walk-through/design refinement (in class).
17. 11/1: Implementation plan (7.4, 7.5).
18. 11/20: Source code.
19. 11/8: Test plan (8.4, 8.7).

20. 11/27: Test analysis report (8.5).
21. 12/6: System Integration (7.4).
22. 12/8: **Code Freeze** (no more work permitted).
23. Final: System delivery and demo.