

Project Deliverables Schedule

Tom Kelliher, CS 245

Sept. 8, 2008

Deliverable Due Dates

1. 9/19: Refined requirements specification (3.4–3.9).
2. 9/24: Scenarios (2.2).
3. 9/19: Primary class list (3.10).
4. 10/1: Class diagrams (3.10).
5. 10/1: Use case descriptions and diagrams (3.10).
6. 10/3: Structured walk-through (in class) (3.8).
7. 10/8: Object diagrams (5.3).
8. 10/8: Revised class diagrams (5.2, 5.3).
9. 10/15: User interface mock-ups.
10. 10/8: State machines (4.7).
11. 10/15: Collaboration diagrams (5.3).
12. 10/22: Sequence diagrams (5.3).
13. 10/22: Object diagrams (5.3).
14. 10/29: Refined class diagrams (5.2, 5.3).
15. 10/29: Class skeletons (5.2).
16. 10/31: Informal walk-through/design refinement (in class).
17. 10/29: Implementation plan (7.4, 7.5).
18. 11/24: Source code.
19. 11/5: Test plan (8.4, 8.7).
20. 12/1: Test analysis report (8.5).
21. 12/10: System Integration (7.4).
22. 12/12: **Code Freeze** (no more work permitted).
23. Final: System delivery and demo.